COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2020

ESTI MATE SUMVARY 10: 59: 43
CONTI D C22080 ESTI MATE NO 0003 FI NL SPEC YR: 2005
PCN: 22080- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 32 WORK DAYS
CRI TI CAL CULVERT REPAIR - CO 196 PERCENT TIME:  81.25 ORI G TI ME ALLON 30 WORK DAYS
PRQJECT NO. STR196A- 001
CRI TI CAL CULVERT REPAIR - SH196
NAME OF ROAD:
PRQJECT COUNTI ES: BENT PROVERS
CONTRACTOR:
AVERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 04/ 27/ 2020 DATE TI ME STARTED 12/27/2019
275 E 64th AVENUE DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 12/ 03/ 2019 DATE TI ME STOPPED 03/16/2020
DATE CONTRACT EXECUTED 12/23/2019 DATE ACCEPTED 03/16/ 2020
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 12/27/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 442, 868. 76 PARTI Cl PATI NG $ 340. 00 $ 0.00
AWARD PROJECT AMT:  $ 368, 019. 00 NON- PARTI Cl PATI NG 330, 400. 76 650. 00
PERCENT COMPLETE: 74.68% TOTAL EARNI NGS 330, 740. 76 650. 00
FUNDS AVAI LABLE: $ 112, 128.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 330, 740. 76 650. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 5, 520. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 330, 740. 76 6, 170. 29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 330, 740. 76 6, 170. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 170. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 04002

203- 00000

203- 01594

203- 01597

203- 02330

208- 00002

208- 00009

208- 00045

208- 00070

208- 00103

208- 00105

C22080

22080- BI D
STR196A- 001

| TEM
DESCRI PTI ON

ROADWAY

Clean Cul vert

Uncl assified Excavation

Conbi nati on Loader

Pot hol i ng

Laborer

Erosi on Log Type 1 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
6, 000. 00000
32. 000
(%
210. 00000
20. 000
HOUR
110. 00000
16. 000
HOUR
400. 00000
40. 000
HOUR
50. 00000
710. 000
LF
7. 00000
45. 000
LF
10. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH
3, 300. 00000
30. 000
HOUR
50. 00000
30. 000
HOUR

110. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

32. 000
0. 000
32. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
13. 000
13. 000

710. 000
0. 000
710. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 27/ 2020

10: 59: 43
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 000. 00
0. 00
6, 720. 00
0. 00
0. 00
0. 00
2, 400. 00
650. 00
650. 00
0. 00
4,970. 00
0. 00
0. 00
0. 00
2, 000. 00
0. 00
6, 600. 00
0. 00
0. 00
0. 00
0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00107

208- 00207

208- 00400

211- 02277

212-00006

212-00032

216- 00201

240- 00010

240- 00020

420- 00102

506- 00030

C22080
22080-BID
STR196A- 001
| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

Erosi on Control Managenent

Wat er Control

Cenment Grout (Voids)

Seedi ng (Native)

Soi | Condi ti oning

Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Renoval of Nests

Netting

Ceotextile (Erosion Control) (O ass 1)

G outed Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
140. 00000
30. 000
DAY
110. 00000
1. 000
LS
15, 000. 00000
11. 000
cy
570. 00000
1. 000
ACRE
1, 600. 00000
1. 000
ACRE
4,500. 00000
1, 610. 000
sy
4. 00000
8. 000
HOUR
220. 00000
16. 000
sy
11. 00000
34. 000
%
20. 00000
10. 000
cy

800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

0. 300
0. 000
0. 300

0.170
0. 000
0.170

0.170
0. 000
0.170

823. 000
0. 000
823. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34.000
0. 000
34. 000

10. 000
0. 000
10. 000

Page 3
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 59: 43

AMOUNT

140.

770.

15, 000

171.

272.

765.

3,292

680.

8, 000

00

00

00

00

00

00

00

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 601-01000

0120 602-00000

0125 603-00043

0130 603-00045

0135 603-00097

0140 607-11525

0145 612-00003

0150 626- 00000

0155 626-01114

0160 630-00000

0165 630-00007

C22080
22080-BID
STR196A- 001
| TEM
DESCRI PTI ON

*Concrete Class B

*Rei nforcing Steel

Cul vert Lining (42 Inch)(Spray Applied)

Cul vert Lining (36")(Spray Applied)

Cul vert Lining (96 Inch)(Spray Applied)

Fence (Pl astic)

Del i neator (Type I11)

*Mobi | i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
2, 300. 00000
440. 000
LB
6. 00000
82. 000
LF
370. 00000
64. 000
LF
460. 00000
51. 000
LF
1, 400. 00000
163. 000
LF
9. 00000
6. 000
EACH
120. 00000
1. 000
LS
68, 000. 00000
46. 000
DAY
100. 00000
480. 000
HOUR
26. 00000
11. 000
DAY

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 300
0. 000
3.300

320. 000
0. 000
320. 000

80. 000
0. 000
80. 000

64. 000
0. 000
64. 000

51. 000
0. 000
51. 000

105. 000
0. 000
105. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

46. 000
0. 000
46. 000

337. 000
0. 000
337.000

11. 000
0. 000
11. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 59: 43

AMOUNT

7,590

1,920

29, 600

29, 440

71, 400

945,

720.

68, 000

4, 600

8,762

4,400

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22080 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22080-BI D ESTI MATE RUN 04/ 27/ 2020
PRQJECT: STR196A- 001 ESTI MATE NO 0003 10: 59: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 30. 000 26. 000
DAY 0. 000 0. 00
600. 00000 26. 000 15, 600. 00
0175 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
440. 00000 2. 000 880. 00
0180 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 8. 000
EACH 0. 000 0. 00
32. 00000 8. 000 256. 00
0185 630-80342  Construction Traffic Sign (Panel Size B) 34.000 34.000
EACH 0. 000 0. 00
44.00000 34.000 1,496.00
0190 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0195 630- 80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0200 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0205 630-80360 Drum Channel i zi ng Devi ce 30. 000 17.000
EACH 0. 000 0. 00
38. 00000 17. 000 646. 00
0210 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0215 630-80380 Traffic Cone 75. 000 50. 000
EACH 0. 000 0. 00
6. 00000 50. 000 300. 00
0220 630-80393 St ackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6
ESTI MATE RUN 04/ 27/ 2020
10: 59: 43

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 630-85020

0230

700- 70010

0235

700- 70380

0240

700- 70589

0250

206- 00100

0255 603-10360

CAT NO0400

0245 620- 00020

C22080
22080-BI D
STR196A- 001
| TEM
DESCRI PTI ON
ROADVWAY
Mobi | e Attenuator
F/ A M nor Contract Revisions

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Str Bkfl (CL 1)

36 In CSP

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
42, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
28. 000
cy
90. 00000
24.000
LF
328. 99000
CAT 0200  CURRENT AMT $
1. 000
EACH
340. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

28. 000
. 000
28.

.00

000 2,520.00

24.000
. 000 .00
24.000 7, 895.

442,528.76 $ .00$% 330, 400.

1. 000
0. 000 .00

1. 000

442,868.76 $ .00% 330, 740.



